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Project Managers Meeting
303-K STORAGE FACILITY

2440 STEVENS CENTER, RM 1200
Richland, Washington

Meeting Held December 17, 1996
From 8:30 am to 10:00 am

The undersigned indicate by their signatures that these meeting
minutes reflect the actual occurrences of the above dated Project
Managers Meeting.

EUlf M. Mattlin, Project Manager, RL
Date: 7 2- 5

Date: 2J-77

Clint 0. Stuart, Unit Manager, Washington State Department of Ecology-

Contractor/Sub-Contractor Representatives

Date:

Date:
Ivan L. Metcalf, BWUC-'

Date: 1512

J,,on G. A'dler, RFSH 
12'

Purpose: Discuss Permitting Process -

Meeting Minutes are attached. The minutes are comprised o eollow
Attachment 1 - Agenda fL L
Attachment 2 --Summary of Discussion and Commitments/Agreements
Attachment 3 - Attendance List
Attachment 4 - Action Items
Attachment 5 - Cost of Sampling per 303-K Closure Plan
Attachment 6 - Cost of Sampling per DQO of 303-K Closure Plan

Fred A. Ruck III, FDH



Attachment 1

Project Managers Meeting
303-K STORAGE FACILITY

2440 STEVENS CENTER, RM 1200
Richland, Washington

Meeting Held December 17, 1996
From 8:30 am to 10:00 am

Agenda

1. Approval of Past PMM Minutes

2. Status Action Items

None

3. Status Closure Activities

- Status of DQO Process
- Status of Budget

4. New Business

5. Set Next Meeting Date



Attachment 2

Project Managers Meeting
303-K STORAGE FACILITY

2440 STEVENS CENTER, RM 1200
Richland, Washington

Meeting Held December 17, 1996
From 8:30 am to 10:00 am

Summary of Discussion and Commitments/Agreements

1. Approval of Past PMM Minutes

The November 1, 1996 Project Mangers Meeting (PMM) minutes were signed
and approved.

2. Status Action Items

None.

3. Status Closure Activities

- Status of DQO Process

The initial data quality objectives (DQO) meeting was held on
November 15, 1996. The DQO led to a significant reduction in the
number of samples and sample locations. Ecology has become
concerned that the scope of the changes exceed what is acceptable
for a closure plan that is part of the Hanford Facility RCRA Permit.

Ecology's Concern:
The attendees then discussed the rationale behind Ecology's concern:
Since the 303-K Storage Facility Closure Plan is part of the Hanford
Facility RCRA Permit, the sampling and analysis information in
Chapter 7 is legally binding and enforceable. Ecology
(S. E. McKinney) stated that minor changes to what is outlined for
sampling and analysis can be acceptable. The mechanism for doing
this is to submit the minor modifications to Ecology for review-nd
approval in a Sampling and Analysis Plan (SAP). This also provides
documentation of the changes. Examples of changes that could be
made in this manner could include elimination of the volatile
samples (based on what has been demonstrated during other closures),
modification to the size of the soil sampling interval (to reflect
/volume requirements for analysis), and the numbers and types of
quality control/quality assurance samples. However, the number of
sample locations and number of samples would not change
significantly.

Ecology (S. E. McKinney) stated that the changes resulting from the
303-K DQO are significant (4 sample locations instead of 44) and



could not be implemented via an approved SAP, due to inconsistencies
with the closure plan as it exists as part of the permit. Changes
of that magnitude would require a modification of the permit.
Ecology stated they did not think that RL/FDH/RFSH would want to do
a permit modification due to the budget and schedule impacts. RFSH
(J. G. Adler) stated that there are some site-wide budget impacts
(see Status of Budget) that work in favor of doing a permit
modification and public review.

Changing the Closure Plan
The attendees discussed the content of the closure plan. The
sampling and analysis information in the closure plan had not
changed significantly since the early 1990s. It was agreed that a
great deal had been learned during the previous closures, and the
high level of sampling could be reduced and still protect human
health and the environment.

The attendees discussed how changes could be made to the closure-
plan. The consensus reached was that to implement the changes as
proposed in the DQO would require public review as part of the
modification process for the permit. RL (E. M. Mattlin) and FDH
(F. A. Ruck III) stated that they are interested in pursuing a --
change to the closure plan, even if it involves a public review as
part of a permit modification. The proposed mechanism-for the _
change would be via a permit condition. The permit condition would
reference a SAP. The permit condition would state that the SAP
would supersede the sampling and analysis information in Chapter 7
of closure plan. Ecology (S. E. McKinney, J. J. Wallace, C. D. -
Stuart) indicated that this was an acceptable course of- action. The
attendees were not sure if a class 2 or class 3 modification would
be required. The attendees (C. D. Stuart, Ecology, and J. G. Adler,
RFSH) would examine the permitting process to determine what exactly
was required to incorporate these changes (Action Item 12-17-96:1)

The basis for making the changes was discussed. Based-on what has
been learned at other closures, RL/FDH/RFSH believes that the DQ
agreements on reduced sampling are valid. Ecology stat-ed that the
SAP would need to document the basis of any changes.

The attendees then discussed drivers for changing the sampling at
303-K. The biggest single driver for making the changes is cost-
The budgeted cost of the 303-K sampling per the closure plan
(Attachment 5) is $154,000. The anticipated cost per the November
17 DQO meeting (Attachment 6) would be $16,000. This could provide
a savings of about 90 percent. Ecology (S. E. McKinney) requested
information on the actual cost of sampling during the closure of the
304 Concretion Facility. BWHC (I. L. Metcalf) stated that the -
information would be located and passed on to Ecology (Action Item:
12-17-96:2).

Ecology (J. W. Yokel) asked how the results of the DQOprocess would
be documented for the public. FDH (F. A. Ruck III) and RFSH (J.-G.
Adler) responded: For this case, there is a need to dQcument tite
decisions in greater detail than has been done before._ To meet this



need, an extra section or appendix would be added to the SAP that
would document the technical reasons for reducing sampling. In
addition, the DQO minutes would become part of the administrative
record. This topic can also be part of the Project Manager's
meeting minutes, which are a part of the administrative record.
Besides being added to the Permit, the SAP itself is incorporated
into the administrative record. This provides the paper trail for
documenting the results of the DQO process.

Schedule Impacts
The attendees then discussed the schedule for the changes and _
schedule impact on the current implementation effort. The intention
in implementing a permit modification would be to complete the DQO
meeting and issue a SAP by this Spring 1997. The SAP would then be
incorporated via class 2 or class 3 change during Modification C of
the permit. This would be completed this fiscal year (FY97). TTe
closure activities specified in the SAP would then starj in Oct _4997
at the beginning of FY98. It is expected that the closure _
activities could be completed and a certification submitted to -

Ecology by the original July 31, 1998 due date. However, to allow
for potential delays, a 45-day extension of the July 31, 1998
completion date may be requested as part of the permit modification
process.

Budget Impacts
Ecology asked if going for public review would increase the cost]
FDH (F. A. Ruck III) responded that the answer is no. Based on the
experience from previous closures and permit modifications, very
little extra cost would be incurred. The SAP has to be produced-if
major changes are made anyway. RL and FDH are already-budgeted_ o
support the permit modification process. The RFSH work-load to
support public review is minor. Ecology asked about the budget
impact of the 303-K closure being inactive. BWHC (I. L. MetcalfJ
and RFSH (J. G. Adler) stated that the cost is minimal-since the
charges are activity based: If the project is not active, then
people are not charging against it. For additional discussion of
the overall budget situation, see "Status__of Budget"

- Status of Budget

BWHC (I. L. Metcalf) updated Ecology on the status of the overall
budget relative to the 303-K Storage Facility. When the 1997 budget
for RCRA activities within stabilization project was set up, certain
assumptions were made. One assumption was the amount of carry-over
dollars from other programs. Another was the amount of the baseline
budget provided from DOE Headquarters. There has been.a $16 million
shortfall in the stabilization project caused by less carry-over
then originally anticipated, the needs and demands of ether
programs, and by the baseline budget being reduced.

The approach to budgeting is risk-based: the highest risk programs
get priority for funding. Closure of the 303-K Storage Facility is
a low risk when compared to other programs and projects on site.-
While there is still a chance that complete funding for 303-K will



be available, it probably will not happen. In that case, the 303-K
Storage Facility closure would complete the DQO and issu-e the SAP
during FY97. The field activities (decontamination (if any),
sampling), sample analysis, the final report, and the certification
would be completed during FY98.

Also, going out for public review of a SAP to reduce sampling fits
in with the need to stretch out the schedule. The cost savings from
reducing the sampling and analysis provides an additional incentive
to pursue this option. Ecology (J. J. Wallace) asked if any cost
saving from 303-K would be applied to the closure of the 300 Area
Waste Acid Treatment System (300 WATS), which has a higher risk
level that 303-K. BWHC (I. L. Metcalf) responded: That cannot be
assumed to take place. While it would be logical, the money saved
could be directed to a project or program that has a higher risk.
Ecology asked which organization within DOE-RL funds these closies
(303-K, 300 WATS). RL (M. R. Hahn) responded that the Transitiq_
Program Division under Jim Mecca is responsible for these closures.
Ecology also requested title and numbers that would identify these
closures in the Multi-Year Work Plan (MYWP). BWHC (I. L. Metcalf)
took an action (Action Item 12-17-97:3) to provide that information
to Ecology.

4. New Business

- None

5. Set Next Meeting Date

The next DQO meeting has been scheduled for January 15, 1996 at
Ecology's office in Kennewick, WA. Because of the DQO meeting, a
Project Managers' Meeting will not be held during January.



Attachment 3

Project Managers Meeting
303-K STORAGE FACILITY

2440 STEVENS CENTER, RM 1200
Richland, Washington

Meeting Held December 17, 1996
From 8:30 am to 10:00 am

If a stenographer is present to take detailed notes of the proceeding of this
meeting, these notes will be used for the sole purpose of preparing the
meeting minutes. After the meeting minutes are finalized, the stenographer's
notes will be destroyed.

If any attendees have objections with this approach,
objections at this time.

they should yoice these

Attendance List

Name ,i Oraanization Phone #

Nm A BW / Organizatio

Ecolo ~. q 34oq 7 & 6qf7

LteA /VA7 /A) ARL 376 -2385

/Ath-k NA.A VCK-L 73 - 387 -

( IW Sua61~ <</ce o]&32/

MIAI Mert . B A11W7//55 374-776
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Attachment 4

Project Managers Meeting
303-K STORAGE FACILITY

2440 STEVENS CENTER, RM 1200
Richland, Washington

Meeting Held December 17, 1996
From 8:30 am to 10:00 am

Action Items

Action Item #

12-17-96:1

12-17-96:2

12-17-96:3

New

New

New

Description

The permitting process will be reviewed to
determine what exactly was required to
incorporate a Sampling and Analysis Plan for
303-K into the Hanford Site RCRA Permit
Ecology (C. D. Stuart)
RFSH (J. G. Adler)

Provide Ecology (S. E. McKinney) information tn
the actual cost of sampling during the closure
of the 304 Concretion Facility.
BWHC (I. L. Metcalf)

Provide Ecology (J. J. Wallace) with the titles
and numbers that identify the closure of the
303-K Storage Facility and the 300-WATS in the
Multi-Year Work Plan (MYWP). BWHC
(I. L. Metcalf)



Attachment 5

Project Managers Meeting
303-K STORAGE FACILITY

2440 STEVENS CENTER, RM 1200
Richland, Washington

Meeting Held December 17, 1996
From 8:30 am to 10:00 am

TITLE - Cost of Sampling per 303-K Closure Plan



Cost of Sampling per 303-K Closure Plan

Type of Sample/Location Number of Number of Est. Cost
Locations Sample Sets per set

($2000/set)

Concrete Authoritative 2 2 $ 6,000

Concrete Random 19 19 $ 38,000

Asphalt Random 13 13 $ 26,000

Soil Random 5 15 $ 30,000

Soil Authoritative 5 15 $ 30,000

Concrete QA Samples
(per day of concrete sampling) 1 $ 2,000
Equipment Blank 1 $ 2,000
Field Blank 1 $ 2,000
Trip Blank 1 $ 2,000
Duplicate Blank

Soil QA Samples
(per day of soil sampling) 1 $ 2,000
Equipment Blank 1 $ 2,000
Field Blank 1 $ 2,000
Trip Blank 1 $ 2,000
Duplicate Blank

Asphalt QA Samples
(per day of asphalt sampling) 1 $ 2,000
Equipment Blank 1 $ 2,000
Field Blank 1 $ 2,000
TripiBiank 1 $ 2,00
Duplicate Blank

TOTALS 44 76 $154,000



Attachment 6

Project Managers Meeting
303-K STORAGE FACILITY

2440 STEVENS CENTER, RM 1200
Richland, Washington

Meeting Held December 17, 1996
From 8:30 am to 10:00 am

TITLE - Cost of Sampling per DQO of 303-K Closure Plan



Cost of Sampling per DQO of 303-K Closure Plan

Type of Sample/Location Number of Number of Est. Cost
Locations Sample Sets per set

($2000/set)
Concrete 1 1 $ 2,000

Soil 3 3 $ 6,000

Concrete QA Samples
Equipment Blank 1 $ 2,000
Duplicate Sample 1 $ 2,000

Soil QA Samples
Equipment Blank 1 $ 2,000
Duplicate Sample 1 $ 2,000

TOTALS 4 8 $ 16,000



Distribution:

Washington State Department of Ecology
S. E. McKinney Lacey
C. D. Stuart B5-18
J. J. Wallace B5-18

U. S. Department of Energy
R. M. Carosino
M. R. Hahn
A. B. Joy
E. M. Mattlin
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RCRA File
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Rust Federal Services of Hanford, Inc.
J. G. Adler H6-24
R. C. Bowman H6-24
R. H. Engelmann H6-26
N. M. Menard H6-24
J. A. Winterhalter H6-25

ADMINISTRATIVE RECORD: 303-K Storage Facility, S-3-1,
(H6-08)]

Washington State Department of Ecology Nuclear and Mi
P.O. Box 47600, Olympia, Washington 98504-7600

[Care of EDMC, FDH

xed Waste, Hanford Files,

Environmental Protection Agency Region 10, Seattle, Washington 98101,
Record Center, Mail Stop HW-074

Please send comments on distribution list to Jason Adler (H6-23),
(509) 376-7513.


